Engineering Services
City of Frisco, Texas

PROGRESS IN MOTION

Memorandum
To: Honorable Mayor Maso and Members of the Frisco City Council
cc: George Purefoy, City Manager

Paul Knippel, P.E., Director of Engineering Services
Elizabeth Metting, P.E., Asst. Director/City Engineer

From: Jason Brodigan, P.E., Senior Civil Engineer
Date: May 18, 2010

Subject: Consider and act upon authorization for the City Manager to
execute Change Order Number 4 to the Standard Form Agreement
for Construction Services by and between the City of Frisco and
Tiseo Paving Company, for the construction of Eldorado Parkway
(Dallas North Tollway to Preston Road) and Frisco Street
(Eldorado Parkway to Newton Drive).

Action Requested: City Council consideration and approval of authorization for the
City Manager to execute Change Order Number 4 to the Standard Form Agreement
for Construction Services by and between the City of Frisco and Tiseo Paving
Company, of Mesquite, Texas, in the amount of $144,192.60, for the construction of
Eldorado Parkway (Dallas North Tollway to Preston Road) and Frisco Street
(Eldorado Parkway to Newton Drive).

Background Information: City Council awarded the $8,719,172.18 bid for the
Project to widen Eldorado Parkway from Dallas North Tollway to east of Preston
Road to a six lane roadway and construction of the two southbound lanes of Frisco
Street from Eldorado Parkway to Newton Drive to Tiseo Paving Company at the April
7, 2009 Council meeting. The three westbound lanes of Eldorado Parkway will be
constructed on new location and an additional eastbound lane will be constructed
adjacent to the existing roadway. The project also includes a second bridge over the
BNSF railroad tracks.

In addition, the two southbound lanes of Frisco Street from Eldorado Parkway to
Newton Drive will be constructed as part of this project. The construction of this
portion of the project was the responsibility of a private developer; however Frisco
Street was added to the Eldorado Parkway project to simplify the construction
phasing of these two streets.
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Change Order Number 1, approved at the September 1, 2009 City Council meeting,
revised the contract to modify the limits of a right turn lane to avoid conflicts with
utilities, removed the relocation of two waterlines from the contract, reimbursed the
contractor for additional railroad insurance costs, and repaired a damaged sewer
connection that was damaged prior to the current construction. Change Order
Number 1 decreased the contract amount by $32,331.75 to a total contract amount
of $8,686,840.43.

Change Order Number 2, approved at the October 20, 2009 City Council meeting,
added items required to connect to the existing water and wastewater systems as a
result of differing field conditions, corrected an error in the drilled shaft elevations at
the bridge, and removed storm drain line F-1 from the contract which will be
constructed by TxDOT as part of the Preston Road project. Change Order Number
2 increased the contract by $3,945 to a total contract amount of $8,690,785.43.

Change Order Number 3, approved at the April 6, 2010 City Council meeting,
removed pavement which will be constructed by TxDOT as part of the Preston Road
project, revised the earthwork quantities at the BNSF bridge due to a plan error, and
added turn lanes and deceleration lanes at locations completed after the completion
of the construction plans. In addition, Change Order Number 3 included repair of the
existing approach slab on the eastbound lanes, addition of block sod to facilitate a
traffic switch, and repair of damages to irrigation systems encountered during
construction. Change Order Number 3 increased the contract by $141,188.36 to
a total contract amount of $8,831,973.79.

Change Order Number 4 addresses the following items:

1. Additional repair of deteriorated pavement. Pavement repair of the
deteriorated eastbound pavement in front of the park was included in the
construction plans; however, additional sections of deteriorated pavement
have developed since the pavement was assessed during design of the
project. In order to provide a better product upon completion of the
project, staff recommends removing and repaving selected areas using
current subgrade and pavement standards. The pavement repair area
included in the plans and the proposed additional area recommended for
repair are shown on the attached Pavement Repair Exhibit. The cost to
remove the old pavement and place new pavement in the proposed area
is $133,817.60.

2. Addition of Landscape Maintenance Ramps to the medians which will allow
the Parks Department easier access to the medians to mow. The cost of
the ramps is $2,000.

3. Add 500 linear feet of French drain to protect the subgrade from becoming
saturated and weakening. The adjacent fields drain towards the road and
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water ponds on private property adjacent to the road. Staff is concerned
that this water will saturate and weaken the subgrade. The French drain
will drain the water away from the subgrade. The cost of the French drain
is $8,375.
Change Order Number 4 increases the contract by $144,192.60 to a total
contract amount of $8,976,166.39.

Alternatives: The City Council could consider the following alternatives:
e City Council approval to authorize the City Manager to execute Change Order
Number 4;
e Input towards the discussion as desired;
e Deny approval and send back to staff with direction.

Financial Considerations: This Project will be primarily funded from the 2007
General Obligation Bonds. The 2007 Collin County Bond Program allocated fifty
percent of construction costs in an amount not to exceed $2,026,000 for the
construction of lanes 5 and 6 of Eldorado Parkway from Dallas North Tollway to
Preston Road. Funding for the construction of Frisco Street was obtained through
an escrow agreement with the developer responsible for the construction of Frisco
Street.

Legal Review: Not Applicable.

Supporting Documents: Supporting documents include the following items:
e Pavement Repair Exhibit;
e Location Map;
e Copy of Change Order Number 4.

Staff Recommendation: Staff recommends authorizing the City Manager to
execute Change Order Number 4 to the Standard Form Agreement for Construction
Services by and between the City of Frisco and Tiseo Paving Company, of Mesquite,
Texas, in the amount of $144,192.60, for the construction of Eldorado Parkway (Dallas
North Tollway to Preston Road) and Frisco Street (Eldorado Parkway to Newton
Drive). Staff will be available during the meeting to address questions relating to this
item.



